Workstream	Story / Deliverable	Status
Data	DS-1 — Real Lisbon dataset (6,073 places); other cities rejected	Completed
Data	DS-2 — Hours and prices labeled known, inferred, or unknown	Completed
Data	DS-3 — Walking and transit travel-time estimates between places	Completed
Data	DS-4 — Duplicate sights merged; each sight appears once	Completed
Data	DS-5 — Popularity score added for attraction ranking	Completed
Data	DS-6 — One-command data rebuild	Completed
Data	DS-7 — Data coverage report	Completed
Data	DS-8 — Weather forecast support for rainy-day planning	Completed
Frontend	Dashboard UI improvements; sample Lisbon itinerary displayed	Completed
Frontend	PR #11 reviewed and merged into main	Merged
Platform/API	Repository setup, CI, Makefile, design docs, subfolder READMEs	Merged; CI passing
Platform/API	Data contracts, category vocabulary, Lisbon fixtures	Merged; CI passing
Platform/API	FastAPI planning, saved trips, trip retrieval, feedback/re-planning, validation	Implemented
Model & Ranking	Personalized attraction scoring and learning-to-rank recommender	Implemented
Testing	Frontend, saved-trip/feedback APIs, ranking and optimizer checks in PR #12	Uploaded in PR #12
Testing	191 existing tests passed in the reported test run	Passed